SAS Superstructure Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 2:25PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 185 Const Calendar Day: 372 Date: 15-Sep-2010 Wednesday

04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 28-Sep-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary' Dispute
General Comments —~
ABF erected crossbeam 8, the second crossbeam on Lift 7. ABF attached the crossbeam using the pins
specified in the governing submittal, and left the crossbeam cantilevered from L7E.

Obra Paulk's crew installed the cross beam gantry at L7E, crossbeam 8, then removed it.

Smith-Emory continued measuring the U-rib offset, now at PP16. See Thanh Le's diary.

The contractor continued welding the high strength steel, longitudinal stiffeners, now at PP 10. See METS
and Smith Emory diaries.

04-0120F4 Bid Item: 056 X-L07-CB2.056 E-W Line Cross Over Lift 07 Cross Beam 2

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR DARRYL WEBB 8.00 2.00 0.00 10.00 D
Ironworker APP JOHN TURNER 8.00 2.00 0.00 10.00 D
Ironworker JNM CONRADO BAUTISTA 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE AMAYA-MESA 8.00 2.00 0.00 10.00 D
Ironworker JNM IGNACIO AGUILERA 8.00 2.00 0.00 10.00 D
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